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PHMC Performance Report July 2008
Section F Solid Waste/Waste Disposal

Overview

This section addresses Project Baseline Summary (PBS) RL-0013, So/id Waste Stabilization and Disposition,
and RL-0080, Operate Waste Disposal Facility.

NOTE: Unless otherwise noted, all information contained herein is as of the end of July 2008.

Notable Accomplishments

e Nine Transuranic (TRU) waste shipments (71 cubic meters [m3]) to the Waste Isolation Pilot Plant
(WIPP) were completed in July.

— A backlog of 245 m3 of certified waste was available for shipment at the end of the month.
— Completed shipment of seven Pu-Nitrate waste stream drums to Advanced Mixed Waste
Treatment Plant (AMWTP) in Idaho for coring.
e  Atotal of 90 m3 of suspect transuranic (TRU) waste was retrieved during July.

e  Atotal of 197 m3 of waste was shipped in July in support of Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) milestone M-91-42, "Treat 8,150 n¥ Contact-Handled Mixed Low
Level Waste (CH MLLW).” A total of 283 m3 has been completed toward Tri-Party Agreement
milestone M-91-43, "Treat 300 n¥ Remote-Handled (RH ) MLLW and Large Containers CH MLLW.”

FY 2008 Funds vs. Spend Forecast ($M)

Projected FY 2008 FY 2008 Fiscal Year .
) N Variance
Funding Spending Forecast
RL-0013 Solid Was_te St_al?ilization & $250.2 $227.6 $22.6
Disposition
RL-0080 Operate Waste Disposal Facility $3.5 $2.4 $1.1
TOTAL: $253.7| $230.0 $23.7
Budgeted | Budgeted
Actual Cost Budget At
Current Period (Month) Cost of Cost of of Work Scl_\edule Sc_hedule (.:OSt C ost Completion
Work Work Performed Variance $ |Variance %| Variance $ |Variance % (FY08)
Scheduled | Performed
Solid Waste
RL-0013 |[Stabilization & $19.7 $17.1 $20.4 -$2.6 -13.1% -$3.3 -19.1% $216.7
Disposition
Operate
RL-0080 |Waste $0.2 $0.2 $0.2 $0.0 -3.8% $0.0 0.2% $2.3
Disposal
TOTAL $19.9 $17.3 $20.6 -$2.6 -13.0% -$3.3 -18.9% $219.0

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

DOE/RL-2000-76, Rev. 93 Solid Waste/Waste Disposal F: 2



PHMC Performance Report
Section F

July 2008
Solid Waste/Waste Disposal

Schedule/Cost Performance ($M), continued

Budgeted | Budgeted
Cumulative-to-Date Cost of Cost of Aztfu 3\;(’(:(“ Schedule | Schedule Cost Cost c?:g; tt:’tn
(FY 2004-Present) Work Work Variance $ |Variance %/| Variance $ |Variance %
Performed (CTD)
Scheduled | Performed
Solid Waste
RL-0013 |[Stabilization & $821.0 $813.3 $806.0 -$7.7 -0.9% $7.3 0.9% $863.6
Disposition
Operate
RL-0080 [Waste $18.9 $18.3 $16.2 -$0.6 -3.2% $2.1 11.7% $19.3
Disposal
TOTAL $839.9 $831.6 $822.1 -$8.3 -1.0% $9.4 1.1% $882.9

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

CTD Schedule Performance (-$8.3M/-1.0%): The variance is primarily associated with TRU retrieval
production running behind due to 3A removal activities being halted while structural inspections were

performed on box platforms.
CTD Cost Performance (+$9.4M/+1.1%): The positive variance is a result of efficiencies in WIPP
certification, and at the 200 Area Effluent Treatment Facility (ETF), cost savings from 183-H waste disposal at
the Environmental Restoration Disposal Facility (ERDF), as well as favorable passbacks. Efficiencies in

operation of the Mixed Waste Disposal Units also resulted in positive variances in PBS RL-0080. These are
offset by capital upgrade projects at T Plant and the Central Waste Complex (CWC).

Performance Analysis
CTD and Monthly ($M)
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Oct-07 | Nov-07 | Dec-07 | Jan-08 | Feb-08 | Mar-08 | Apr-08 | May-08 | Jun-08 | Jul-08 | Aug-08 | Sep-08
mmmm Monthly BCWS 13.3 20.2 19.4 17.4 16.3 18.8 12,5 21.7 16.5 19.9 16.7 26.3
— Monthly BCWP 17.4 19.9 16.7 154 12.0 16.2 21.2 19.4 17.2 17.3
C— Monthly ACWP 11.8 21.6 17.5 16.6 15.4 12.0 15.6 22.0 17.3 20.6
—a— CTD BCWS 677.2 697.4 716.8 734.2 750.5 769.4 781.7 803.5 820.0 839.9 856.7 882.9
~— CTD BCWP 676.4 696.3 713.0 728.3 740.3 756.5 777.7 797.1 814.2 831.6
—0— CTD ACWP 663.6 685.2 702.7 719.3 734.6 746.6 762.2 784.3 801.5 822.1
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Tri-Party Agreement milestones represent significant events in project execution. DOE Enforceable
Agreement milestones were established to provide high-level visibility to critical deliverables and specific
status on the accomplishment of these key events. The FY 2008 Enforceable Agreement milestone
information provided herein is based upon the current baseline including RL-approved changes. Changes
from month-to-month in both the total number of milestones to be completed and in the forecast status of
upcoming milestones are the result of Baseline Change Requests approved during the reporting period.

Milestone Achievement

July 2008
Solid Waste/Waste Disposal

. Due Actual Forecast Status/
bl Lo Type Date Date Date Comment
M-91-421 Treat 3,000 m3 of CH TPA 12/31/06 4/1/08 Complete

TRUM waste
M-91-12 Complete thermal TPA 11/16/07 6/14/07 Complete
treatment of a cumulative
600 m3 of CH MLLW
M-91-42D Treat a cumulative 6,520 TPA 12/31/07 | 12/20/07
m3 of Waste to LDR Complete
Requirements
M-91-40E Retrieve a cumulative TPA 12/31/07 11/27/07 Complete
7,200 m3
M-91-42] Treat 4,200 m3 of CH TPA 12/31/07 CY 2009 Missed*
TRUM waste
M-26-01R Submit Annual TPA 4/30/08 4/8/08 Complete
LDR Report
M-091-43B Begin treating RH MLLW & TPA 6/30/08 6/6/08 Complete
boxes and large containers
of CH MLLW
M-91-15 Complete Facilities/Initiate TPA 6/30/08 6/6/08 Complete
Treatment of RH/CH MLLW
M-91-45E Submit Report on TPA 9/30/08 TPA
Completed and Scheduled Change
work on RH Boxes and LC request
RH/CH Waste approved
to combine
with
M-91-03

*  Milestone series (M-91-42], etc.) renegotiation required. Quantities are unachievable due to
combination of waste not being available and necessary throughput exceeding TRU waste processing

capacity.
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